

Reg. No:

--	--	--	--	--	--	--	--	--	--

SIDDHARTH INSTITUTE OF ENGINEERING & TECHNOLOGY:: PUTTUR
(AUTONOMOUS)**B.Tech IV Year I Semester Supplementary Examinations August-2021****SOFTWARE PROJECT MANAGEMENT**

(Computer Science and Engineering)

Time: 3 hours

Max. Marks: 60

(Answer all Five Units 5 x 12 = 60 Marks)

UNIT-I

1 Outline the Evaluation of the Risk Process in detail. 12M

OR

2 Construct Stepwise project planning with a neat diagram. 12M

UNIT-II

3 Distinguish between Norden's work and Putnam's work results in staffing pattern. 12M

OR

4 Outline the COSMIC full function point can be explored based on effort estimation techniques. 12M

UNIT-III

5 Compare different activity based approaches involved in Activity Planning. 12M

OR

6 Explain the impact of Cost scheduling project monitoring in detail. 12M

UNIT-IV

7 Determine the various types of Contracts in contract management explain in detail. 12M

OR

8 Develop the Creation of Framework for Project Management and Control. 12M

UNIT-V

9 Illustrate the Old Hackman Job Characteristic Model in software projects. 12M

OR

10 Explain the organizational Behavior of staffing in software projects. 12M

*** END ***